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SUBJECT:	 Status of the Infiltration Phase of BGFIEND as of
7 July 1950

1. Status of Operational Personnel - Germany

a. Working directly under( 	 the Deputy in charge of
BGFIEND's German facilities l for -the period prior to the establish-
ment of the covert tgainin g center, are the nucleus of the training
staff consisting oft_	 Chief Instructor, and(

r4Seapons Instructor. 	 1; who wa-to have
(rben 

Ad 
inistrative Officer, is to be brought Sack for disposal.

On the twenty-fifth of July a Commo Instructor will join the Staff.
By 15 August, a Guerrilla Warfare Instructor and a Silent Killing
Instructor are expected to join the Staff. The actual site for the
center has been selected and details of the purchase should be
completed within the next few days.

b. The overt holding area under the cover of a permanent Pixie
Guard Company has been_astablished and a EUCOM officer is being
assigned as its head. L	 ip_s presently acting as Administrative
Officer. One hundred and twenty—Tive Pixies arrived on 6 June and
by 15 July the second movement of one hundred and twenty-five should
be completed.

2. Status of Aircraft - Germany

'

a. Two C-47's have been assigned by the U. S. Air Force
Germany as commo planes and will be ready by 1 August to proceed
to Greece, all special commo gear having been installed by two
VLKiva specialists, one of whom will accompany planes. A third

C-47, with long-range gas tanks and static-line jump installation
will also be available by pAugust. An experienced Polish crew
for this plane will proceed from England during the last week in
July and will be checked out in C-47 aircraft in Germany. They
will take charge of this plane on its arrival in Greece.

3. Status of Equipment to Support Operations

a. No operational equipment is presently on hand in Germany,
but weapons, parachutes, and all field equipment (except for in-
digenous clothing) for fifty men is presently boxed in our
Washington warehouse, ready for immediate shipment. The acquisition

of the covert center with its stora ge facilities is the only factor

delaying shipment.
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b. The Motorola equipment for the commo aircraft and
20 Motorola sets for air-ground liaison are ready, and will be
shipp ed next week. These are due at Rhein-Main Airfield by
14 July.

c. Two thousand sterile rations will be ready for air shipment
by 20 July; one thousand more rations by 1 August; and two thousand
more by 1 September.

d. Requirements for clothing indigenous to the area have been
outlined to the field and will be procured locally in Germany.

e. A standby stock for air supply to partizan forces, consisting
of sufficient arms, including rifles, machine guns and mortars, for
the equipping of over two thousand men, have been ordered. Ihese
should be available for a series of partial shipments, the first
starting 15 August. It is planned that these will be stored here
and shipped as requested by the field.

f. One German truck and three German passenger cars are
presently being procured in Germany.

g. All training equipment for the covert center including
arms and practice ammunition, is boxed and ready for immediate
shipment when the training site is secured.

4. Status of Operations - Greece

-
a. In Greece,	

1 
ftas now contacted the Greek Service

and reports that h as serired general approval to STAIR-FIEND
objectives. He will presumably now negotiate for permission to
base the covert plane at Sedes, a Greek Military Air Field, which
will be the staging area for air infiltration. The Canmo planes
will be based at Hassani under U. S. Air Mission Greece cover.

5. Possible Schedule for Infiltration based upon today's status.

a. If the training site is secured as planned within the next
few days, the first 20-,man group should be able to commence training
in the last week in July at earliest. If it were deemed necessary
due to the pressure of events that the :parties receive only super-
ficial training, the first group might be staged to Greece on or
about 16 August and dropped in about 17 August, with subsequent
teams being sent in at 20-day intervals. However, if events permit
adhering to our original considered plan, the parties will receive
a minimum of two months' instruction, the first group commencing
training on 1 August and being infiltrated on or about 10 October.


